COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 09/ 11/ 2013
10: 10: 42

CONTI D: C17604

PCN. 17604-BI D

ESTI MATE NO 0006

COFRS REPCRTI NG CATEGCRY: 2

CONTRACT DESCRI PTI ON\:
| MPROVEMENT AT PONERS AND DUBL

PRQJECT NO Q021A- 001

| MPROVEMVENT
NAME OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

CONTRACT MANAGEMENT, |NC. dba US ROADS

5170 N UNION BLVD. STE. 201

COLORADO SPRI NGS O 80918
CURRENT PROJECT AMI:  $

AWARD PROJECT AMI:  $

PERCENT COVPLETE:

FUNDS AVAI LABLE: $ 102, 442. 82
TOTAL CLAI MB: $

APPROVED FOR PAYMENT BY

AT PONERS AND DUBL

719 638 6781

354, 207. 89 PARTI Cl PATI NG
269, 274. 50 NON- PARTI CI PATI NG
71.08% TOTAL EARNI NGS

STOCKPI LED MATERI ALS
GROSS EARNI NGS

0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PROG SPEC YR 2005
FACS REF NO

TIME CHARGED: 35.0  DAYS TIME ALLOW 26 WWORK DAYS

PERCENT TIME:  134.62 ORI G TIME ALLON 25 WORK DAYS

PAY PERI CD ENDI NG 09/ 11/ 2013 DATE TI ME STARTED 09/ 20/ 2010
DATE LET 07/ 22/ 2010 DATE WORK BEGAN 09/ 20/ 2010
DATE AWARDED 07/ 29/ 2010 DATE TI ME STOPPED 01/14/2011
DATE CONTRACT EXECUTED 09/ 20/ 2010 DATE ACCEPTED 01/ 14/ 2011
DATE NOTI CE TO PROCEED 09/ 20/ 2010

$ -21,921. 90 $ 0. 00
273, 686. 97 23, 141. 90
251, 765. 07 23,141.90
0.00 0.00
251, 765. 07 23, 141. 90
0.00 4,039. 12
0. 00 0.00
251, 765. 07 27,181.02
0.00 0.00
0.00 0.00
251, 765. 07 27,181.02
0.00 0.00
pAMENT DE s 27,181.02

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17604- Bl D ESTI MATE RUN 09/ 11/ 2013
PRQJECT: C021A- 001 ESTI MATE NO 0006 10: 10: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0007 202-00001 Renoval of Structure 2.000 2.000
EACH 0. 000 0. 00
385. 00000 2.000 770. 00
0010 202-00195 Renoval of Median Cover 83. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0.00
0015 202-00203  Renoval of Curb and Gutter 735. 000 723. 000
LF 0. 000 0.00
4. 00000 723. 000 2,892.00
0020 202-00220 Renoval of Asphalt Mat 1, 793. 000 1, 654. 000
SY 0. 000 0. 00
7.00000 1, 654. 000 11,578.00
0025 202- 00250 *Renoval of Pavenent Marking 1, 342.000 1, 342. 000
SF 0. 000 0. 00
1. 50000 1, 342. 000 2,013.00
0030 202-00810 *Renoval of Gound Sign 6. 000 6. 000
EACH 0. 000 0. 00
45. 00000 6. 000 270.00
0035 203- 00010 Uncl assi fied Excavation (Conplete In Place) 590. 000 590. 000
CcY 0. 000 0. 00
9. 00000 590. 000 5, 310. 00
0037 203-00100 Mick Excavation 59. 000 59. 000
CcY 0. 000 0. 00
27.00000 59. 000 1, 593. 00
0040 203-00060 Enbanknent Material (Conplete In Place) 255. 000 255. 000
CcY 0. 000 0. 00
38. 00000 255. 000 9, 690. 00
0045 207-00205 Topsoi | 550. 000 515. 000
CcY 0. 000 0. 00

5. 00000 515. 000 2,575.00



CONTI D C17604 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17604- BI D ESTI MATE RUN 09/ 11/ 2013
PRQIECT: Q021A- 001 ESTI MATE NO 0006 10: 10: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 208-00002 *Erosion Log (12 Inch) 310. 000 310. 000
LF 0. 000 0. 00
3. 50000 310. 000 1, 085. 00
0055 208-00011 *Erosion Bales (Wed Free) 10. 000 8. 000
EACH 0. 000 0. 00
15. 00000 8. 000 120. 00
0060 208- 00040 *Check Dam 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0065 208-00206 *Erosion Control Supervisor 25. 000 12. 000
DAY 0. 000 0. 00
44. 00000 12. 000 528. 00
0070 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0080 210-00827 Reset Pull Box 2. 000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0085 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
390. 00000 1. 000 390. 00
0090 212-00032 *Soi | Condi tioning 1. 000 1. 000
ACRE 0. 000 0. 00
610. 00000 1. 000 610. 00
0095 216-00021 *Soi | Retention Blanket (O ass 1) 5, 000. 000 4, 640. 000
SY 0. 000 0. 00
1. 65000 4, 640. 000 7, 656. 00
0100 304- 06000 Aggregate Base Course (C ass 6) 2,123.120 2,123.120
TON 0. 000 0. 00
30. 00000 2,123.120 63, 693. 60



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17604- Bl D ESTI MATE RUN 09/ 11/ 2013
PRQJECT: C021A- 001 ESTI MATE NO 0006 10:10: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 1, 384. 340 1, 384. 340
TON 0. 000 0. 00
68. 00000 1, 384. 340 94, 135. 12
0108 900-00014 Added Item (Lunp Sum)/ 0. 000 -27,153. 420
LS 0. 000 0. 00
1. 00000 -27,153. 420 -27,153. 42
0109 900-00014 Added Item (Lunp Sum)/ 0. 000 -2,734.080
LS 0. 000 0. 00
1. 00000 -2,734.080 -2,734.08
0110 601- 01000 Concrete Oass B 12. 000 2.400
CcY 0. 000 0. 00
160. 00000 2. 400 384. 00
0115 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 5. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 642. 000 642. 000
LF 0. 000 0. 00
15. 00000 642. 000 9, 630. 00
0125 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0130 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0135 608-00010 Concrete Curb Ranp 80. 000 78. 000
SY 0. 000 0. 00
75. 00000 78. 000 5, 850. 00
0140 609-21010 Curb and CGutter Type 2 (Section |-B) 390. 000 366. 000
LF 0. 000 0. 00
11. 00000 366. 000 4, 026. 00
0145 609-21020 Curb and CGutter Type 2 (Section II-B) 236. 000 236. 000
LF 0. 000 0. 00
13. 00000 236. 000 3, 068. 00



CONTI D: C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17604- BI D ESTI MATE RUN 09/ 11/ 2013
PRQJECT: Q021A- 001 ESTI MATE NO. 0006 10: 10: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 610- 00030 Medi an Cover Material (Concrete) 2, 600. 000 2, 596. 000
SF 0. 000 0. 00
3. 10000 2,596. 000 8, 047. 60
0155 612-00001 *Del i neator (Type 1) 24.000 24.000
EACH 0. 000 0. 00
17. 00000 24.000 408. 00
0160 612- 00002 *Del ineator (Type Il) 16. 000 16. 000
EACH 0. 000 0. 00
18. 00000 16. 000 288. 00
0165 612-00003 *Delineator (Type I11) 3. 000 3. 000
EACH 0. 000 0. 00
19. 00000 3.000 57. 00
0170 614-00011 *Sign Panel (Oass I) 20. 000 20. 000
SF 0. 000 0. 00
19. 00000 20. 000 380. 00
0175 614-00012 *Sign Panel (Qass II) 24.000 24.000
SF 0. 000 0. 00
22.00000 24.000 528. 00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0185 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 750. 00000 1. 000 4, 750. 00
0190 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0195 627-00005 *Epoxy Pavenent Mar ki ng 55. 000 22.000
GAL 0. 000 0. 00
75. 00000 22.000 1, 650. 00
0197 620- 00045 Li qui dat ed Damages 0. 000 -9.000
DAY 0. 000 0. 00
800. 00000 -9. 000 -7,200.00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17604- BI D ESTI MATE RUN 09/ 11/ 2013
PRQJECT: C021A- 001 ESTI MATE NO 0006 10: 10: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 62. 000 62. 000
SF 0. 000 0. 00
15. 00000 62. 000 930. 00
0205 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 440. 000 440. 000
Li ne
) SF 0. 000 0. 00
10. 50000 440. 000 4, 620. 00
0210 630- 00007 *Traffic Control Inspection 13. 000 9. 000
DAY 0. 000 0. 00
55. 00000 9. 000 495. 00
0215 630-00012 *Traffic Control Managenent 33. 000 27.000
DAY 0. 000 0. 00
450. 00000 27.000 12, 150. 00
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.000
EACH 0. 000 0. 00
24. 00000 2.000 48. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 23. 000
EACH 0. 000 0. 00
34. 00000 23. 000 782.00
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 11. 000 7. 000
EACH 0. 000 0. 00
41. 00000 7.000 287.00
0235 630-80344 *Construction Traffic Sign (Special) 80. 000 64. 000
SF 0. 000 0. 00
5. 50000 64. 000 352. 00
0240 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0245 630-80360 *Drum Channel i zi ng Devi ce 72.000 72.000
EACH 0. 000 0. 00
22. 00000 72.000 1, 584. 00
0250 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00

6. 00000 50. 000 300. 00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17604- BI D ESTI MATE RUN 09/11/2013
PRQIECT: C021A- 001 ESTI MATE NO 0006 10: 10: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700- 70010 F/ A M nor Contract Revisions 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70022 F/ A QIT Col orado Training Program 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70595 F/ A DRB On-Denand Conmittee DRB PAYMENT 4, 559. 250 4, 559. 250
FA 0. 000 0. 00
1. 00000 4, 559. 250 4,559. 25
3000 900-00014 Added Item (Lunp Sum)/ ADDED | TEM TO PAY LElI N- SCHM DT 15, 128. 960 0. 000
LS 15, 128. 960 15, 128. 96
1. 00000 15, 128. 960 15, 128. 96
3002 900-00014 Added Item (Lunp Sum)/ ADDED | TEM TO PAY LEI N- PARKER 8,012. 940 0. 000
AND SONS
LS 8, 012. 940 8,012. 94
1. 00000 8,012. 940 8,012. 94
CAT 0200 CURRENT AMT $ 345,871.87 $ 23,141.90 % 273, 686. 97
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0198 900- 00014 Added Item (Lunmp Sum/ 7,116. 020 -8,012. 940
LS 0. 000 0. 00
1. 00000 -8,012. 940 -8,012.94



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17604- BI D ESTI MATE RUN 09/ 11/ 2013
PRQJECT: C021A- 001 ESTI MATE NO 0006 10:10: 42
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0199 900-00014 Added Item (Lunp Sum)/ 0. 000 - 15, 128. 960
LS 0. 000 0. 00
1. 00000 -15, 128. 960 -15, 128. 96
0285 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 220. 00000 1. 000 1, 220. 00
CAT 0400 CURRENT AMI  $ 8,336.02 % 0.00$ -21,921. 90

PRQJIECT TOTAL CURRENT AMI  $ 354,207.89 %

23,141.90 % 251, 765. 07



